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Stages 1

• Downer has completed Stage 1 main works and 
are now mainly focusing on Stage 2 (the Plaza 
area). Agreed outstanding items from Stage 1 
will be completed alongside the Stage 1 snag 
list during the defects notification period.

• Talking Pole installation continues – the Talking 
Pole Forest is really starting to take shape!

• The Shared Zone at the northern end of Leith 
Place is now open to cars entering and exiting 
the parking lot.

Stage 2:

• Surveyor on site to set out levels – design 
levels found to be inconsistent with existing 
levels.

• Commenced relocation of site office services to 
opposite side of site (power & water).

As always these plans are subject to change for a 
variety of reasons, including weather, information 
etc.

Works completed/underway 
Our contractors (Downer and MJ Cobham Ltd) had a productive week on site making good progress with 
the works. This week the team has been busy with:

Stage 2 - shared zone now open!



Leith Place Shared Zone 
Part of the Tokoroa CBD Upgrade includes 
introducing a Shared Zone for vehicles and 
pedestrians. Shared Zones are common place 
around New Zealand especially in town centres. 
The main benefits of Shared Zones include 
more space for pedestrians to gather, relax and 
enjoy, more space for events and activities, 
encourages traffic to drive at a safer speed and 
creates an attractive destination for people to 
visit and business to develop. Our Shared Zone 
will complement the Plaza area for events, 
carnivals, markets and other activities. Shared 
Zones also come with some standard traffic 
rules.  

In Shared Zones respectful and courteous 
behaviour is encouraged and the slower pace 
environment (walking speed for cars of 10km/h) 
makes it easier for users to navigate around 
each other. Council will be including Shared 
Zone education signage and some information 
flyers and media in the coming weeks.

The plan for the next week is to:

• McKay’s to install remaining streetlights and shift 
 power boxes (S1).

• Complete snag list items (S1).

• Complete final report for stormwater construction. 

• Surveyor on site to set out levels at revised.

 heights .

• Continue bulk fill.

• Commence basecourse construction.

• Commence stormwater construction.

As always these plans are subject to change for a 
variety of reasons, including weather, information etc.

CBD surveys

Council staff are conducting a survey of the 
buildings within each of our town centres, 
including the Tokoroa CBD.

One of the primary drivers for the investment in 
Leith Place is to attract more passing travellers 
to stop in Tokoroa, support local businesses and 
change perceptions of the town and the district.

Another driver is to build local community pride 
in the environment, a place for visitors and 
locals to enjoy, and a space for activation.

Staff are assessing various aspects including 
visual amenity, condition of building, types of 
businesses, vacant vs occupied etc.

It is Council’s intention to work more closely 
with landlords and property owners on what 
visual impact the buildings in the CBD have on 
our towns and district and our wider goals of 
attracting more visitor and locals to spend more 
time in our town centres. This relationship 
building phase of the wider rejuvenation 
project is critically important to the continued 
enhancement and beautification of our district.


