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Works completed/underway
This week Downer has been busy with:

• Opening the Swanston Street entrance to Leith 
Place for the public.

• Closure of Leith Place from Bridge Street to 
begin works on Stage 1b.

• Connecting water connections for shops into 
new fire main and removing the existing fire 
hydrant from the old fire main.

• Excavating and building the talking pole forest 
foundation.

• Excavation work in Stage 1b.

• Kerb and channel prep for the bus stop.

State Highway stormwater:

• Continue with stormwater line on SH1.

• Repair existing damage on the wastewater 
gravity main.

• Continue with the stormwater line on SH1.

Events of note this week:
The team repaired the existing damage on the 
wastewater line on SH1.

From Monday 18 March, works started  in the Leith Place area as the Tokoroa 
CBD Development project kicked off. The southern part of the current parking 
lot has been partially opened for public use, while footpath work continues 
- STAGE 1 (a). The northern area of the existing carpark - STAGE 1 (b) - is now 
cordoned off and works rolling out.



Plan of the Tokoroa CBD Upgrade construction site (Stage 1b)

One way traffic Pedestrian walkway Prohibited area (Stage 1b)

Footpath works
The footpath works have started and while the 
upheaval is significant, the walkways and foot 
traffic management seems to be going quite 
smoothly. 

The existing pavers are being lifted and removed 
as the team progress along the shop front, 
starting at the Swanston Street end. Ramps are 
installed to allow people to enter shops. 

The proximity of people to construction areas is 
tight. Please continue to adhere to all instruction 
and fencing. Be careful on the ramps. 

This construction zone will ‘move’ along the shop 
front over the course of a few weeks. The ramps 
will remain in place until all paving is removed, 
surface prepared for concreting and then 
concreted. The footpath work is expected to take 
three to four weeks from start to finish. 

Carparking
Our Compliance Team will continue to monitor 
parking while carparks are still limited in number. 
Remember to use Dreghorn carpark if you are 
wanting to park for an extended period. The 
parking limits in Leith Place will range from 60 
minutes and 120 minutes. 
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Coming next week
The plan for Leith Place next week is:

Stage 1a:

• Pour exposed concrete footpath at shops in 
Stage 1a.

• Continue with talking pole ducting and footing.

Stage 1b:

• Import base course.

• Pour kerb and channel for the bus stop.

• Prepare the carriageway for paver bricks.

Stormwater:

• Continue with drainage on State Highway 1 from 
Swanston Street heading North.

• Modification of traffic management at the 
southern end of works.

• Installation of variable message boards to 
identify preferred entrances into Tokoroa, North 
and South.

As always these plans are subject to change for a 
variety of reasons – including weather, information 
etc.


