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Works completed/underway
Another productive week from the Downer team. 

• Hydrants installed, including one valve on the 
fire main. The firemain was tested and it passed.

• Final trim of the sub-base material on the 
western side and quality testing.

• Import of the base course material on the 
western side, which was compacted and is 
being prepared for sealing.

• Topsoil was imported into the centre island.

• Fixtures from the old toilet block were removed.

• Completed drainage installations on stage 1(a).

• Began with power ducting installation for the 
talking poles.

• Installed the scaffolding around the toilet block  
for and i-SITE for asbestos removers.

• Asbestos removal from the i-SITE and toilet 
block.

Coming next week
• Continue with base course preparation on the 

western side.

• Removal of the old i-SITE.

• Import base-course material into the eastern 
side and preparation for sealing.

• Start the stormwater project in adjoining 
Swanston Street.

From Monday 18 March, works started  in the Leith Place area as the Tokoroa CBD 
Development project kicked off. The southern part of the current parking lot has 
been cordoned off while civil works start - STAGE 1 (a). Once civils are complete 
in this area, the new parking lot will be opened up and we will start on STAGE 1 (b) 
which involves the northern area of the existing carpark.



Leith Lane - closure
We had hoped that we could leave Leith Lane 
open for the duration of the Swanston Street 
stormwater works, but unfortunately there is a 
stormwater manhole directly opposite the Lane 
which needs to be replaced.

So the Lane will need to be closed at the Swanston 
Street end, with access only from Bridge Street.

But we have a plan!

The details follow:

• Leith Lane will be closed at the Swanston Street 
Access for approximately two weeks.

• Access to the Lane will be via Bridge Street only. 

• Provision will be made for turning of all vehicles 
at the south western end of the Lane. 

This solution is thanks to the support of the staff 
from Tokoroa Budget Advisory Service who have 
kindly agreed to forego their parking spots for a 
short period.

Every effort will be made to complete this part of 
the work as soon as possible to allow full access 
to the Lane again.

We encourage retailers to inform their delivery 
companies and drivers.

Your patience is very much appreciated.


