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Works completed/underway
• Excavating Talking Poles foundations

• Preparation of footpath in front of shops for 
concreting

• Continuing new paver installation in front of 
shops

• Trench and lay fire main in stage 1(b)

• Started earthworks in stage 1(b)

• Exposed water connections to shops. 

• Preparation for reconnection to new fire main

Despite the rain from 2nd to 3rd of July and 
heavy rain on 4th of July that slowed works, good 
progress was still made.

Coming next week
• Continue with Talking Poles ducting and 

footings

• Connect water service leads to shops

• Continue with under cutting in stage 1(b)

• Prep for kerb and channel and disc channel

• Prep carriage way for paver bricks in stage 1(b)

As always these plans are subject to change for a 
variety of reasons – including weather, information 
etc.

From Monday 18 March, works started  in the Leith Place area as the Tokoroa 
CBD Development project kicked off. The southern part of the current parking 
lot has been partially opened for public use, while footpath work continues 
- STAGE 1 (a). The northern area of the existing carpark - STAGE 1 (b) - is now 
cordoned off and works rolling out.



Plan of the Tokoroa CBD Upgrade construction site (Stage 1b)
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Footpath works
The footpath works have started and while the 
upheaval is significant, the walkways and foot traffic 
management seems to be going quite smoothly. 

The existing pavers are gradually being lifted and 
removed as the team progress along the shop front, 
starting at the Swanston Street end. Ramps have 
been installed to allow people to enter shops. 

The proximity of people to construction areas is 
tight. Please continue to adhere to all instruction 
and fencing. Be careful on the ramps. 

This construction zone will ‘move’ along the shop 
front over the course of a few weeks. The ramps will 
remain in place until all paving is removed, surface 
prepared for concreting and then concreted. The 
footpath work is expected to take three to four 
weeks from start to finish. 

The upheaval is significant and we appreciate the 
patience of both users and shop owners. 

Carparking
Our Compliance Team will continue to monitor 
parking while carparks are still limited in number. 
Remember to use Dreghorn carpark if you are 
wanting to park for an extended period. The 
parking limits in Leith Place will range from 60 
minutes and 120 minutes. 

Aligned works - SH1
• Installed manhole MH7 on SH1 (the state 

highway one works) (this week)

• Start with drainage on SH1 from Swanston 
Street heading north (next week)

Road users are advised to adhere to the traffic 
management guidance for the safety of all road 
users and for the safety of construction personnel.

These works will continue until at least the end of 
August. We appreciate users’ patience.

We have noticed an increased use of Roslin Street 
presumably to drive south. Instead of driving 
around the corner to Baberton and doubling back 
on SH32 to get back on to SH1, some drivers are 
crossing over Council’s grassed road berm as a 
shortcut. The grass is getting chewed up! Drivers 
are encouraged to stick to the road please.

B
ri

d
g

e
 S

tr
e

e
t

S
w

an
st

o
n

 S
tr

e
e

t

Leith Place 
carpark entry 

and exit


